Agile Aufwandsschätzung richtig machen

Kai Brummund @kaibrummund



About me Kai Brummund @kaibrummund

Uni Hamburg: ITMC
Web- and Appdev
Microsoft Student Partner
Makes Pizza
Likes the winter

Agenda

How we estimate

Agile estimation

When to use it

What is an estimation?

"Estimation is the calculated approximation of a result which is usable even if input data may be incomplete or uncertain."

— Wikipedia

Problem:
 is that estimates become a unbreakable schedule,
 where any deviation is considered bad


The problem with Estimating



This is a picture of my bathroom.

How big is my house?

The Cone of Uncertainty



Parkinsons Law Air fills the container.

Students syndrome Start work at the last possible moment in time.

How to Estimate

User stories
Story points
Product backlog
Velocity
Re-estimation

User stories


As <role> would like to <action> in order to <reason>



Story points




Product Backlog




Velocity

	Days		
Installation Contao	1		
Create the Welcome Page	2		
Design the Contact Form	3		
Add a User Login	2		
Create a Profile Page	3		
Test all Features	2		
Deploy the Website	1		


Velocity





Velocity

The cumulative average of how many storypoints are done in one fixed duration.



Re-Estimation

	^	U		U	L	ı	
		Sprint 1	Sprint 2	Sprint 3	Sprint 4	Sprint 5	
	Backlog size at start of sprint	100	99	97	92	85	
	Sprint Backlog committed	10	8	8	9	9	
	Sprint Backlog completed	7	8	8	9	9	
	Team Velocity	7,0	7,5	7,8	8,4	8,7	
	Items added to Backlog	6	6	5	3	2	
	Items removed from Backlog	0	0	2	1	2	
	Sprintes Estimate to Completion	14,14	12,93	11,87	10,15	8,75	
	Allocation % for Bugs/Rework	0%	5%	10%	15%	20%	
)	Weighted Sprints to Completion	14,14	13,58	13,06	11,67	10,50	

When to use

Scribbles

Scribbles